TIMELINE

FORWARD IN FAITH
THE WORK CONTINUES

As with all fundraising for facility improvements, our timeline will depend on how quickly we can raise the money needed to support our building plans. Here's an idea of the key steps and when we anticipate them to take place.

FALL 2026

LAUNCH FUNDRAISING CAMPAIGN

The planning and organizing for our Forward in Faith capital campaign has been completed and we're ready to launch the campaign in the Fall of 2026. This will include outreach to all parishioners to request financial support.

SPRING 2027

REQUEST FOR PROPOSAL

A formal Request for Proposal (RFP) will be issued, to gather bids from contractors who are interested in our project. The bids will be reviewed by a parish committee and a contractor will be selected for the project.

BEFORE CONSTRUCTION

FINALIZE KITCHEN REQUIREMENTS

The parish groups that regularly use the kitchen will have an opportunity to weigh in on decisions around the planning of the kitchen and how it will be outfitted.

AFTER FUNDING

CONSTRUCTION BEGINS

Once we have over 50% of the needed funds in hand and the other 50% pledged, we will meet with the Des Moines Diocese to seek approval to start the building process. A date for groundbreaking and construction will be determined when we have approval.

YOUR GENEROUS SUPPORT WILL MAKE THE NEW PARISH HALL POSSIBLE.